

	W37	W38	W39	W40	W41	W42	W43
Common Values & Group forming	Time Report #1 Common Values (Thurs)						
Project proposal		Time Report #2					
Initial research and planning			Time Report #3 Status Report #1				
Half-duplex operation				Time Report #4 Status Report #2	Time Report #5 Status Report #3		
Full-duplex operation						Project Quiz (Wed) Demo Sign-up (Wed) Time Report #6 Deadline Test Report & SW	
Performance improvement							
Demonstration							Experience Report (Mon) Demonstration (TBD)